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1.  Originator

Debra Davis

2.  Log Date:

03/07/02

3.  CCR #:
  

02-0197

4. Rev:

—

5.  Tel:

(301) 925-0721

6. Rm #:

3010F

7. Dept.

COTS

8. CCR Title: Install JRE 1.3.1  and JRE 1.3.1-01  in the VATC and PVC for the Solaris 8 Upgrade

9. Originator Signature/Date

  Debra L. Davis     /s/     3/6/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 03/11/02

13.  Office Manager Signature/Date

Arthur Cohen     /s/     3/7/02

14.  Category of Change:

Other

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
None

17. Schedule
Impact:
03/12/02

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A, 6B

20. Date due to Customer:
            03/12/02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
Need to  SIT test  Jre 1.3.1-01 on the Sun Platform and JRE 1.3.1 on the SGI platform for subsystems testing.  This product will be
part of the Solaris 8 upgrade.  This is the lastest available version for the SGI and SUN machines.

24.  Proposed Solution:  (use additional sheets if necessary)
Install the jre 1.3.1 release  on the following machines: The tar file have already been brought down to the CM_INBOX
VATC:===>   (SUN:)   t1ins01, t1ins02, t1acs03, t1mss06
PVC ====>   (SUN)   p0ins01, p0ins02, p2ins01, p2ins02, p0mss21,     (SGI)   p0acg05  tlacg04

25.  Alternate Solution:  (use additional sheets if necessary)
None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Functionality will be missing from the baseline for the SGI  product release upgrade for jre

27.  Justification for Emergency (If Block 15 is “Emergency”):
Solaris 8 effort already behind schedule as far as the java part is concerned.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Randall J. Miller     /s/     3/8/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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